ESTADO DO RIO DE JANEIRO

MUNICiPIO DE MENDES

Secretaria Municipal de Obras, Servicos Publicos e Habitagio

AMPLIAGAO DO SISTEMA DE ABASTECIMENTO DE AGUA NO MUNICiPIO DE MENDES/R]

CONVENIO: 864877/2018 - PROPOSTA: 039385/2018

CRONOGRAMA FISICO-FINANCEIRO E DE ETAPAS

OBRA: MELHORIA OPERACIONAL E AMPLIACAO DO SISTEMA DE ABASTECIMENTO DE AGUA TRATADA PARA A LOCALIDADE DE MENDES - MUNICIPIO DE MENDES - RJ
MUNICIPIO: MENDES
10 Orgamento : jun/2018

MESES
ITEM DESCRICAO %
12 20 3¢ 40 5¢ 62 70 82 92 102 112 122 132 142 152 162 172 182
PRECO TOTAL
50,00% 50,00% 100,000%
01 CADASTRO DE OBRAS
- - - - - - - - - - 48.149,36 48.149,36 96.298,72
50,00% 50,00% 100,000%
02.01 CANTEIRO DE OBRAS
181.755,09 181.755,09 - - - - - - - - - - 363.510,18
40,00% 20,00% 20,00% 20,00% 100,000%
02.02 TOPOGRAFIA
41.315,78 20.657,89 20.657,89 20.657,89 - - - - - - - - 103.289,44
50,00% 50,00% 100,000%
02.03 SONDAGEM
19.293,99 19.293,99 - - - - - - - - - - 38.587,97
5,65% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 5,55% 100,000%
03 ADMINISTRAGAO
87.507,02 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 85.958,23 1.548.796,86
40,00% 30,00% 30,00% 100,000%
04.01 ADUCAO DE AGUA BRUTA
- - 181.931,84 136.448,88 136.448,88 - - - - - - - 454.829,61
30,00% 30,00% 20,00% 10,00% 10,00% 100,000%
04.02 ESTAGAO DE TRATAMENTO
- - 1.294.409,47 |  1.294.409,47 862.939,65 431.469,82 431.469,82 - - - - - 4.314.698,24
40,00% 30,00% 30,00% 100,000%
04.03 [ELEVATORIA DE AGUA TRATADA
- - - 211.541,72 158.656,29 158.656,29 - - - - - - 528.854,31
40,00% 30,00% 30,00% 100,000%
04.04 | ADUTORA DE AGUA TRATADA
- - - 197.977,99 148.483,49 148.483,49 - - - - - - 494.944,97
40,00% 30,00% 30,00% 100,000%
04.05 ACESSO AO RESERVATORIO
- - 414.194,03 310.645,52 310.645,52 - - - - - - - 1.035.485,08
30,00% 30,00% 30,00% 10,00% 100,000%
04.06 RESERVATORIO DE 1000 M?
- - - - 910.347,78 910.347,78 910.347,78 303.449,26 - - - - - 3.034.492,59
20,00% 20,00% 15,00% 15,00% 15,00% 15,00% 100,000%
04.07 LINHAS TRONCOS
- - 159.779,59 159.779,59 119.834,69 119.834,69 119.834,69 119.834,69 - - - - - 798.897,94
50,00% 50,00% 100,000%
04.08 SUB-TRONCOS
- - 123123811 | 1231.238,11 - - - - - - - - 2.462.476,22
20,00% 20,00% 15,00% 15,00% 15,00% 15,00% 100,000%
04.09 REDE DISTRIBUIDORA
- - - - 374.866,11 374.866,11 281.149,59 281.149,59 281.149,59 281.149,59 - - - - - 1.874.330,57
20,00% 20,00% 15,00% 15,00% 15,00% 15,00% 100,000%
METODO NAO DESTRUTIVO -
04.10 MND
- - - - - - - 320.801,49 320.801,49 240.601,12 240.601,12 240.601,12 240.601,12 - - - - 1.604.007,45
20,00% 20,00% 20,00% 20,00% 20,00% 100,000%
04.11 LIGACOES NOVAS
- - - - - - - 126.236,80 126.236,80 126.236,80 126.236,80 126.236,80 631.183,99
20,00% 20,00% 20,00% 20,00% 20,00% 100,000%
04.12 HIDROMETAGAO
- - - - - - - 123.063,17 123.063,17 123.063,17 123.063,17 123.063,17 615.315,86
SUBTOTAL / MES 329.871,87 307.665,19 3.388.169,16 | 3.648.657,40 | 3.108.180,65 | 2.229.616,42 | 1.828.760,10 790.391,76 687.909,30 687.909,30 326.559,34 326.559,34 326.559,34 575.859,31 335.258,20 335.258,20 383.407,56 383.407,56 20.000.000,00
PERCENTUAL MENSAL 1,649% 1,538% 16,941% 18,243% 15,541% 11,148% 9,144% 3,952% 3,440% 3,440% 1,633% 1,633% 1,633% 2,879% 1,676% 1,676% 1,917% 1,917% 100,00%
TOTAL GERAL 1,649% 3,188% 20,128% 38,372% 53,913% 65,061% 74,204% 78,156% 81,596% 85,035% 86,668% 88,301% 89,933% 92,813% 94,489% 96,165% 98,08% 100,00% 100,00%




